t

»,
\

HARDOLD FIKE CONSTRUCTION COMPANY

120 N, SHERMAN AVE. P.O. Box 429 AMES, |ICwa 50010 * PHaNE: 515-232-313233 * Faxt 515-232-7818 * WWW.HPIKECONST.COM

o
b3

#

April 5, 2010

City of Ankeny

410 West 1st Street

Ankeny, 1A 50023

{515) 965-6411 Fax: (515) 965-6416

Attn:  Jim Spradling

Re: Ankeny Police Department — Interior Punchlist

Dear Jim,

In regards to the above referenced project and per your request, please find attached
our budget to investigate and complete only the items listed under “Interior Punchlist”
as indicated in Wilson Estes Police Architects’ punchlist No.7 dated February 18, 2010.
We have included the following for your review and approval; we would gladly sit down
and review each of our items with you and the architect.

- Budget Summary for “Interior Punchlist” items

- Detail sheet for each line item

- Labor Rates and Overhead for invoicing Time and Materials
- Clarification to scope for each item

HPC and our sub-contactors will need 4 - 5 days to gather the materials, insurance and
bonds to get started. A detailed schedule will be submitted after approval of the budget
and a coordination meeting with the Police Department. Please review the attached
information and contact John Williams or myself if you have any questions.

On behalf of Harold Pike Construction and our subcontractors, | would hke agam to
thank you for conmdermg us to complete-thlslwork

Thank you,

Since r"é1y,-‘




ANKENY POLICE DEPARTMENT - INTERIOR PUNCHLIST

Summary of Budget ltems

4152010
GENERAL REQUIREMENTS BUDGET
ALL BONDS AND ALL INSURANCES (5%) 4,255.29
DISCOVER AND PLAN REVIEW (106 HRS} As of 4/5/2010 8,188.00
PREPARATION OF BUDGET (64 HRS) As of 4/5/2010 5,566.00
SUB-TOTAL - GENERAL REQUIREMENTS 18,009.29
INTERIOR PUNCHLIST
0006- REPLAGE DAMAGED ACT 61.64
0008- REPLACE DAMAGED ACT 1,649.88
0018- PAINT COMPRESSED AIR PIPING 1,276.42
0020- DOOR DOES NOT LATCH PROPERLY 618.70
0022- RELOCATE THERMOSTAT AS SHOWN ON MECH. 430.50
0025- VENTILATION OF THE INTERCEPTOR 10,504.70
0027- CLEAN CMU WALLS AS REQUIRED 66.70
0028- VERIFY CLEARANCE OF PLUMBING PIPING 829.50
0032- MECHANICAL ROOM CORRECTIONS 17,850.00
1001- CLEAN WINDOW FRAME 294.40
1004- ZIP TIES ON THE COMM AND SECURITY CABLES 420.00
1007- ELEVATOR HOIST WAY SEALANT AND PAINTING 3,181.15
1025- ISOLATION VALVES ON THE CIRCULATION LINE ( NO WORK) -
1036- REPAIR GWE AND TOUCH-UP PAINT AT CEILING. 161.70
1039- CLEANING OF THE HEATING PANEL COVERS 2,061.15
1042- A SUPPLY DIFFUSER IN CORRIDOR { NO WORK) -
1046- REPAIR SCRATCHES ON DOOR 770.70
1075- ZIP TIES ON THE COMM AND SECURITY CABLES 420.00
1076- TOUCH UP PAINT AT CEILING SOFFIT 173.25
1083- HAMMER ARRESTORS AND DUCTWORK 1,727.25
2003- REPLAGE COUNTERTOP AT FIXED AUDIENCE SEATING [ NO WORK) -
2027- CLEAN OFF SCHLUTERTRM 144.90
2028- CONCRETE FLOOR FINISH COAT 724.80
2030- CLEANING OF THE HEATING PANEL COVERS 2,061.15
2037- CLEAN OR REPLACE WALL COVERING 1,805.30
2039- GCLEAN OR REPLACE WALL COVERING 1,621.80
2043- CLEAN OR REPLACE WALL COVERING 1,824.45
2046- MISSING SHELF SUPPORTS 69.00
2062- INSTALL FILLER AT CONDUIT PENETRATIONS 682.50
ONSITE - PROJECT MANAGEMENT / SUPERVISION (216 HRS) 15,824.00
CLOSE-OUT DOCUMENTS (60 HRS) 3,996.25
SUB-TOTAL INTERIOR PUNCHLIST 71,351.79
[TOTAL BUDGET - INTERIOR PUNCHLIST 89,261.08 |




